Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14599-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0033

Date: 09/06/2016
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: 1111 Days
A BRIDGE AND APPROACHES ON SR 128 OVER THE FLINT Elapsed Calender Days: 1022 Days
Percent Time: 91.99
District: 3 Area: 01
Contractor:

ROBINSON PAVING COMPANY Date Let: 09/20/2013

P. O. BOX 12266 Date Awarded: 10/04/2013
Date Contract Executed: 11/13/2013
Date Notice to Proceed: 11/15/2013

COLUMBUS GA 31917-2266 Date Work Began: 01/06/2014

Phone: (706)563-7959 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/29/2016

Surety Co: WESTFIELD INSURANCE COMPANY OF OHIO

Current Contract Amount $6,812,821.43 Counties:

Original Contract Amount $6,384,498.49 Crawford Taylor

Funds Available $787,284.46

Percent Complete 88.44%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
333205- $6,812,821.43 $6,384,498.49 $787,284.46 88.44% $9,530.06

Chief Engineer

08/02/2016
to 09/01/2016
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08/02/2016
to 09/01/2016

Project Number:

Federal State Project Number:

333205-

SR 128 - BRIDGE REPL

BRST0-0154-01(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$4,820,429.57 $4,812,805.52
$1,205,107.40 $1,203,201.39
$6,025,536.97 $6,016,006.91
$0.00 $0.00
$6,025,536.97 $6,016,006.91
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$6,025,536.97 $6,016,006.91

Total Payable:

This Estimate

$7,624.05
$1,906.01
$9,530.06
$0.00
$9,530.06
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$9,530.06
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Pay Period: 08/02/2016
to 09/01/2016

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0026 210-0250 UNDERCUT EXCAVATION CcY .000 750.000
5.000 .000
750.000 $.00 $3,750.00
0040 318-3000 AGGR SURF CRS TN 1,100.000 1,327.730
21.000 .000
1,327.730 $.00 $27,882.33
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 680.000 1,173.960
79.250 .000
1,173.960 $.00 $93,036.33
0065 413-1000 BITUM TACK COAT GL 1,832.000 3,050.000
5.000 .000
3,050.000 $.00 $15,250.00
0070 433-1000 REINF CONC APPROACH SLAB SY 278.000 295.333
155.000 .000
295.333 $.00 $45,776.62
0090 634-1200 RIGHT OF WAY MARKERS EA 41.000 42.000
200.000 .000
42.000 $.00 $8,400.00
0112 643-4000 WOVEN WIRE FENCE LF 2,170.000 2,719.000
7.900 .000
2,719.000 $.00 $21,480.10
Category Amount: $0.00 $215,575.38
Category Number: (0020 DRAINAGE
0118 207-0203 FOUND BKFILL MATL, TP Il cYy 47.000 170.018
55.000 .000
170.018 $.00 $9,350.99
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Contract ID: B14599-13-000-0 Estimate Number: 0033 Pay Period: 08/02/2016
to 09/01/2016
Project Number 333205-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0125 500-3200 CLASS B CONCRETE CcY 79.000 47.503
450.000 9.355
56.858 $4,209.75 $25,586.10
0130 511-1000 BAR REINF STEEL LB 9,922.000 9,567.888
1.000 106.460
9,674.348 $106.46 $9,674.35
0135 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 452.000 640.000
36.520 .000
640.000 $.00 $23,372.80
0140 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 213.000 232.000
52.530 .000
232.000 $.00 $12,186.96
0141 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 97.000 104.000
65.360 .000
104.000 $.00 $6,797.44
0147 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1EA 2.000 4.000
1142.130 .000
4.000 $.00 $4,568.52
0149 550-3524 SAFETY END SECTION 24 IN, STORM DRAIN, 6:1EA 2.000 4.000
1802.000 .000
4.000 $.00 $7,208.00
0168 668-2100 DROP INLET, GP 1 EA 1.000 3.000
3000.000 .000
3.000 $.00 $9,000.00
Category Amount: $4,316.21 $107,745.16



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Contract ID: B14599-13-000-0 Estimate Number:
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Pay Period: 08/02/2016
to 09/01/2016

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0175 163-0240 MULCH TN 139.000 209.966
185.000 5.900
215.866 $1,091.50 $39,935.21
0250 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 14.000 7.000
150.000 4.000
11.000 $600.00 $1,650.00
0300 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 3,013.000 3,373.500
1.000 .000
3,373.500 $.00 $3,373.50
Category Amount: $1,691.50 $44,958.71
Category Number: 0040 PERMANENT EROSION CONTROL
0325 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 287.000 312.889
65.000 .000
312.889 $.00 $20,337.79
0329 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 98.000 302.223
60.000 22.000
324.223 $1,320.00 $19,453.38
0330 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 161.000 960.611
65.000 .000
960.611 $.00 $62,439.72
0335 603-7000 PLASTIC FILTER FABRIC SY 611.000 1,423.223
4.000 22.000
1,445.223 $88.00 $5,780.89
0340 700-6910 PERMANENT GRASSING AC 12.000 12.872
900.000 1.869
14.741 $1,682.10 $13,266.90
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Estimate Number: 0033
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Pay Period:

08/02/2016

to 09/01/2016

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0345 700-7000 AGRICULTURAL LIME TN 24.000 8.948
65.000 1.400
10.348 $91.00 $672.62
0350 700-8000 FERTILIZER MIXED GRADE TN 11.000 6.263
525.000 .650
6.913 $341.25 $3,629.33
Category Amount: $3,522.35 $125,580.63
Category Number: (0060 BRIDGE
0495 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 480.000 545.250
78.000 .000
545.250 $.00 $42,529.50
Category Amount: $0.00 $42,529.50

Project Total Amount:

$9,530.06

$6,025,536.97



